
Brandon Goelz Meyer Contracting
763.843.0714

bgoelz@meyerci.com

Hennepin Co CSAH 12
4/11/2023

ApriAprilApriAprilApriApriApril ApriAprilApriAprilApriApriApril ApriAprilApriAprilApriApriApril

DATES: 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29

Contractor/Service Duties S M T W T F S Duties S M T W T F S Duties S M T W T F S Notes

Meyer Contracting (Grading 
Crew) Prep Sidewalks for 

Paving,Topsoil/Fine Grading

- X X X X X o

Common Ex/Site Grading

- X X X X X o

Common Ex/Site Grading

- X X X X X o

Common Ex/Site Grading
Meyer Contracting (Utility 

Crew)
Utility Deliveries - X X X X X o Pipe Installation (Site 7) - X X X X X o Pipe InStallation (Site 7) - X X X X X o Pipe InStallation (Site 7) (Site 6)

Allstate Traffic Control
Traffic Control/Signage

- o o o o X o - o o o o o o Remove Misc Traffic Control - o o o o o o
Weekly TC Monitoring/Meyer & Allstate Traffic 

Control 
Dave Anderson Land 

Surveying
As-Builts - o o o o o o - o o o o o o - o o o o o o

InSite Contracting Guard Rail - X X X o o o Guard Rail Removal - o o o o o o Install New Guard Rail - o o o o o o
Mavo Systems Concrete 

Sawing Services
Sawing - o o o o o o - o o o o o o - o o o o o o

Norby Land Corp Erosion Control/Seeding - o o o o X
Stabilize Topsoil 

Piles/Perimeter Control
- o o o o o o - o o o o o o

On Call Sweeping Sweeping - o o X o o o Sweeping - o o X o o o Sweeping - o o X o o o Sweeping
Reliable Tree Service Inc Clearing/Grubbing - o o o o X o Pick Up Stumps - o o o o o o - o o o o o o

Valley Paving Bituminous Paving - o o o o o o - o o o o o o - o o o o o o
Warning Lites Striping - o o o o o o - o o o o o o - o o o o o o

- o o o o o o - o o o o o o - o o o o o o
- o o o o o o - o o o o o o - o o o o o o
- o o o o o o - o o o o o o - o o o o o o
- o o o o o o - o o o o o o - o o o o o o
- o o o o o o - o o o o o o - o o o o o o
- o o o o o o - o o o o o o - o o o o o o

CenterPoint Energy Private Utility - X X X X X o Site 6 & 7 - X X X X o o - o o o o o o nicholas.Larson@centerpointenergy.com Nicholas
Charter Communications Private Utility - o o o o o o - o o o o o o - o o o o o o david.godfrey@charter.com David
Charter Communications Private Utility - o o o o o o - o o o o o o - o o o o o o nick.walters@charter.com Nick
Charter Communications Private Utility - o o o o o o - o o o o o o - o o o o o o Corey.commerford@charter.com Corey Main Contact

Lumen Private Utility - o o o o o o Site 3,7, 10 - o o o o o o - o o o o o o jwegleitner@terratechllc.net Jeremy
Lumen Private Utility - o o o o o o - o o o o o o - o o o o o o Rallison@terratechllc.net RJ

Connexus Energy Private Utility - o o o o o o - o o o o o o - o o o o o o
dan.messner@connexusenergy.com Dan

Xcel Energy Private Utility - o o o o o o - o o o o o o - o o o o o o doyle.e.tollefson@xcelenergy.com Doyle
- o o o o o o - o o o o o o - o o o o o o

o o o o o o o o o o o o o o o o o o

SWPPP Inspections - X X X X X X - X X X X X X - X X X X X X

x - work scheduled
o -No work Scheduled

Hennepin County Contacts
joshua.jansen@hennepin.us Joshua Jansen
jacob.fleck@hennepin.us Jacob Fleck

3 Week Look Ahead
Dates:  04/09/2023  -  04/29/2023
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