



WEEKLY UPDATE 11/20/2020

Construction Information

During this past week of November 16, 2020, the contractor placed permanent striping and signage along County Road 121 and temporary striping along Pineview Lane N. The contractor also planted dormant seed to sprout in the spring along the edges of County Road 121 and Pineview Lane N. The roads were opened to the public on Thursday, November 19, 2020. The first layer of asphalt along Oakview Lane N was paved on Tuesday, November 17, 2020.

In the upcoming week of November 23, 2020, the contractor intends to complete additional seeding work along Pineview Lane N and Oakview Lane and place traffic signs along Pineview Lane N. The contractor intends to button the site up for winter and will return in the spring.

Pedestrian Light Pole Placement

Several weeks ago, a contractor began placing electrical wire underground in preparation for constructing pedestrian-scale lighting along the west side of Pineview Lane, between the curb and the trail. The light poles and fixtures are in place through the length of the project. The lights have been turned on for most of the length of the project, excluding the southern portion. The remainder of the lights are scheduled to have wiring completed and be turned on before Thanksgiving.

Private Utility Outage Information

If your internet/cable service is lost, please call your provider and then call project representative Lauren Pierce (contact information below). Construction crews are not always aware that an outage has been caused. Notifying the service provider directly typically results in the fastest response; notifying the project representative helps ensure the contractor is aware of the outage so they can investigate the issue.

Power Pole Relocation

Relocation of power lines existing above ground along the west side of Pineview Lane began several weeks ago. To relocate the lines underground, the utility company locates existing underground utilities, bores in the new power lines underground, switches over the power from the old above-ground poles to the underground line, and then removes the existing above-ground appurtenances. The utility company performing this work will continue with the work over the next few weeks.

Traffic Information

County Road 121 and its intersection with Pineview Lane N was closed beginning on August 18, 2020 and opened this week on Thursday, November 19, 2020.

Safety Information

The roads within the project area are now open, but please be mindful that construction work is still occurring in the area. Please drive cautiously out of respect for the workers on site.

Continued Updates

It is the intent of City of Dayton staff to provide regular email updates to notify residents of progress on this project. Please share this email with other residents to let them know how they can stay informed about the project. If you know of anyone that wants to be added to the emailing list, please have them email pineviewproject@cityofdaytonmn.com.

Project Contacts

Please direct questions about the project to the following individuals:

Lauren Pierce

Cell: [701.213.9245](tel:701.213.9245)

Email: lpierce@wenck.com

Martin Farrell

Cell: [612.751.8847](tel:612.751.8847)

Email: mfarrell@cityofdaytonmn.com