

Brandon Goelz  
763.843.0714  
bgoelz@meyer-ci.com

Meyer Contracting

Hennepin Co CSAH 12

3 Week Look Ahead

Dates: 04/16/2023 - 05/06/2023

4/18/2023

| ApriAprilApriAprilApriApril           |                                                       |    |    |    |    |    |    |    | ApriAprilApriAprilApriApril                           |    |    |    |    |    |    |    |                                                       | ApriMayMayMayMayMayMay |   |   |   |   |   |   |                                                                                                  |          |              |  |  |
|---------------------------------------|-------------------------------------------------------|----|----|----|----|----|----|----|-------------------------------------------------------|----|----|----|----|----|----|----|-------------------------------------------------------|------------------------|---|---|---|---|---|---|--------------------------------------------------------------------------------------------------|----------|--------------|--|--|
| DATES:                                |                                                       | 16 | 17 | 18 | 19 | 20 | 21 | 22 |                                                       | 23 | 24 | 25 | 26 | 27 | 28 | 29 |                                                       | 30                     | 1 | 2 | 3 | 4 | 5 | 6 |                                                                                                  |          |              |  |  |
| Contractor/Service                    | Duties                                                | S  | M  | T  | W  | T  | F  | S  | Duties                                                | S  | M  | T  | W  | T  | F  | S  | Duties                                                | S                      | M | T | W | T | F | S | Notes                                                                                            |          |              |  |  |
| Meyer Contracting (Grading Crew)      | Common Ex/Site Grading/Change Order-Landfill Disposal | -  | X  | X  | X  | X  | X  | o  | Common Ex/Site Grading/Change Order-Landfill Disposal | -  | X  | X  | X  | X  | X  | o  | Common Ex/Site Grading/Change Order-Landfill Disposal | -                      | X | X | X | X | X | o | Common Ex/Site Grading                                                                           |          |              |  |  |
| Meyer Contracting (Utility Crew)      | Pipe Installation (Site 7)                            | -  | X  | X  | X  | X  | X  | o  | Pipe InStallation (Site 6&7)                          | -  | X  | X  | X  | X  | X  | o  | Pipe InStallation (Site 6)                            | -                      | X | X | X | X | X | o | Pipe InStallation (Site 6)                                                                       |          |              |  |  |
| Allstate Traffic Control              | Traffic Control/Signage                               | -  | o  | o  | o  | o  | o  | o  |                                                       | -  | o  | o  | o  | o  | o  | o  |                                                       | -                      | o | o | o | o | o | o | Weekly TC Monitoring/Meyer & Allstate Traffic Control                                            |          |              |  |  |
| Dave Anderson Land Surveying          | As-Builts                                             | -  | o  | o  | o  | o  | o  | o  |                                                       | -  | o  | o  | o  | o  | o  | o  |                                                       | -                      | o | o | o | o | o | o |                                                                                                  |          |              |  |  |
| InSite Contracting                    | Guard Rail                                            | -  | o  | o  | o  | o  | o  | o  |                                                       | -  | o  | o  | o  | o  | o  | o  |                                                       | -                      | o | o | o | o | o | o |                                                                                                  |          |              |  |  |
| Mavo Systems Concrete Sawing Services | Sawing                                                | -  | o  | o  | o  | o  | o  | o  |                                                       | -  | o  | o  | o  | o  | o  | o  |                                                       | -                      | o | o | o | o | o | o |                                                                                                  |          |              |  |  |
| Norby Land Corp                       | Erosion Control/Seeding                               | -  | o  | X  | o  | o  | o  | o  | Stabilize Topsoil Piles/Perimeter Control             | -  | o  | o  | o  | o  | o  | o  |                                                       | -                      | o | o | o | o | o | o |                                                                                                  |          |              |  |  |
| On Call Sweeping                      | Sweeping                                              | -  | o  | o  | X  | o  | o  | o  | Sweeping                                              | -  | o  | o  | X  | o  | o  | o  |                                                       | Sweeping               | - | o | o | X | o | o | o                                                                                                | Sweeping |              |  |  |
| Reliable Tree Service Inc             | Clearing/Grubbing                                     | -  | o  | o  | o  | o  | o  | o  | Pick Up Stumps                                        | -  | o  | o  | o  | o  | o  | o  |                                                       | -                      | o | o | o | o | o | o |                                                                                                  |          |              |  |  |
| Valley Paving                         | Bituminous Paving                                     | -  | o  | o  | o  | o  | o  | o  |                                                       | -  | o  | o  | o  | o  | o  | o  |                                                       | -                      | o | o | o | o | o | o |                                                                                                  |          |              |  |  |
| Warning Lites                         | Striping                                              | -  | o  | o  | o  | o  | o  | o  |                                                       | -  | o  | o  | o  | o  | o  | o  |                                                       | -                      | o | o | o | o | o | o |                                                                                                  |          |              |  |  |
|                                       |                                                       | -  | o  | o  | o  | o  | o  | o  |                                                       | -  | o  | o  | o  | o  | o  | o  |                                                       | -                      | o | o | o | o | o | o |                                                                                                  |          |              |  |  |
|                                       |                                                       | -  | o  | o  | o  | o  | o  | o  |                                                       | -  | o  | o  | o  | o  | o  | o  |                                                       | -                      | o | o | o | o | o | o |                                                                                                  |          |              |  |  |
| Extra Work                            | Turbidity Curtain                                     | -  | o  | o  | o  | o  | o  | o  |                                                       | -  | o  | o  | o  | o  | o  | o  |                                                       | -                      | o | o | o | o | o | o |                                                                                                  |          |              |  |  |
| Landfill Disposal                     |                                                       | -  | o  | o  | o  | o  | o  | o  |                                                       | -  | o  | o  | o  | o  | o  | o  |                                                       | -                      | o | o | o | o | o | o |                                                                                                  |          |              |  |  |
|                                       |                                                       | -  | o  | o  | o  | o  | o  | o  |                                                       | -  | o  | o  | o  | o  | o  | o  |                                                       | -                      | o | o | o | o | o | o |                                                                                                  |          |              |  |  |
|                                       |                                                       | -  | o  | o  | o  | o  | o  | o  |                                                       | -  | o  | o  | o  | o  | o  | o  |                                                       | -                      | o | o | o | o | o | o |                                                                                                  |          |              |  |  |
|                                       |                                                       |    |    |    |    |    |    |    |                                                       |    |    |    |    |    |    |    |                                                       |                        |   |   |   |   |   |   |                                                                                                  |          |              |  |  |
| CenterPoint Energy/Q3                 | Private Utility                                       | -  | X  | X  | X  | X  | X  | o  | Site 6 & 7                                            | -  | X  | X  | X  | X  | o  | o  |                                                       | -                      | o | o | o | o | o | o | <a href="mailto:nicholas.larson@centerpointenergy.com">nicholas.larson@centerpointenergy.com</a> | Nicholas |              |  |  |
| Charter Communications                | Private Utility                                       | -  | o  | o  | o  | o  | o  | o  |                                                       | -  | o  | o  | o  | o  | o  | o  |                                                       | -                      | o | o | o | o | o | o | <a href="mailto:david.godfrey@charter.com">david.godfrey@charter.com</a>                         | David    |              |  |  |
| Charter Communications                | Private Utility                                       | -  | o  | o  | o  | o  | o  | o  |                                                       | -  | o  | o  | o  | o  | o  | o  |                                                       | -                      | o | o | o | o | o | o | <a href="mailto:nick.walters@charter.com">nick.walters@charter.com</a>                           | Nick     |              |  |  |
| Charter Communications                | Private Utility                                       | -  | o  | o  | o  | o  | o  | o  |                                                       | -  | o  | o  | o  | o  | o  | o  |                                                       | -                      | o | o | o | o | o | o | <a href="mailto:Corey.commerford@charter.com">Corey.commerford@charter.com</a>                   | Corey    | Main Contact |  |  |
| Lumen                                 | Private Utility                                       | -  | o  | o  | o  | o  | o  | o  | Site 3,7, 10                                          | -  | o  | o  | o  | o  | o  | o  |                                                       | -                      | o | o | o | o | o | o | <a href="mailto:jwgleitner@terratechllc.net">jwgleitner@terratechllc.net</a>                     | Jeremy   |              |  |  |
| Lumen                                 | Private Utility                                       | -  | o  | o  | o  | o  | o  | o  |                                                       | -  | o  | o  | o  | o  | o  | o  |                                                       | -                      | o | o | o | o | o | o | <a href="mailto:Rallison@terratechllc.net">Rallison@terratechllc.net</a>                         | RJ       |              |  |  |
| Connexus Energy                       | Private Utility                                       | -  | o  | o  | o  | o  | o  | o  |                                                       | -  | o  | o  | o  | o  | o  | o  |                                                       | -                      | o | o | o | o | o | o | <a href="mailto:dan.messner@connexusenergy.com">dan.messner@connexusenergy.com</a>               | Dan      |              |  |  |
| Xcel Energy                           | Private Utility                                       | -  | o  | o  | o  | o  | o  | o  |                                                       | -  | o  | o  | o  | o  | o  | o  |                                                       | -                      | o | o | o | o | o | o | <a href="mailto:doyle.e.tollefson@xcelenergy.com">doyle.e.tollefson@xcelenergy.com</a>           | Doyle    |              |  |  |
|                                       |                                                       | -  | o  | o  | o  | o  | o  | o  |                                                       | -  | o  | o  | o  | o  | o  | o  |                                                       | -                      | o | o | o | o | o | o |                                                                                                  |          |              |  |  |
|                                       |                                                       |    |    |    |    |    |    |    |                                                       |    |    |    |    |    |    |    |                                                       |                        |   |   |   |   |   |   |                                                                                                  |          |              |  |  |
|                                       |                                                       |    |    |    |    |    |    |    |                                                       |    |    |    |    |    |    |    |                                                       |                        |   |   |   |   |   |   |                                                                                                  |          |              |  |  |
|                                       |                                                       |    |    |    |    |    |    |    |                                                       |    |    |    |    |    |    |    |                                                       |                        |   |   |   |   |   |   |                                                                                                  |          |              |  |  |
| SWPPP Inspections                     |                                                       | -  | X  | X  | X  | X  | X  | X  |                                                       | -  | X  | X  | X  | X  | X  | X  |                                                       | -                      | X | X | X | X | X | X |                                                                                                  |          |              |  |  |
|                                       |                                                       |    |    |    |    |    |    |    |                                                       |    |    |    |    |    |    |    |                                                       |                        |   |   |   |   |   |   |                                                                                                  |          |              |  |  |

x - work scheduled  
o -No work Scheduled

Hennepin County Contacts  
[joshua.jansen@hennepin.us](mailto:joshua.jansen@hennepin.us)  
[jacob.fleck@hennepin.us](mailto:jacob.fleck@hennepin.us)

Joshua Jansen  
Jacob Fleck